
PROJECT DELIVERY REPORT

www.dot.ca.gov

The California Department of Transportation
Promises to Deliver!

Status as of 04/21/06



Completed

Behind Schedule

To Be Completed

Completed Ahead of Schedule

1st QUARTER DELIVERY REPORT 16 Planned Deliveries

www.dot.ca.gov

The California Department of Transportation
Promises to Deliver!

FIRST QUARTER JULY 1 – SEPTEMBER 30

1 30790 MEN 1 $ 1,750,000

2 0C810 SHA 44 $ 4,244,000

4 04152 MRN 580 $ 33,010,000

4 15014 ALA 580 $ 1,317,000

5 0L550 MON 101 $ 2,408,000

5 44601 SB 101 $ 22,077,000

6 40840 KER 14 $ 44,131,000

6 46280 FRE 99 $ 2,824,000

7 23260 LA 5 $ 819,000

8 0C981 RIV 86 $ 2,227,000

8 0C982 RIV 86 $ 1,242,000

8 20433 SBD 210 $ 600,000

10 0F720 STA 99 $ 2,938,000

12 0E05U ORA 91 $ 17,504,000

12 0F410 ORA 55 $ 1,462,000

12 10167 ORA 5 $ 176,629,000

$ 315,182,000
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Total

Realign roadway

Construct concrete
median barrier

Complete deck overlay, deck
joint reconstruction & girder span
Install changeable message
signs

Median barrier

Widen to six lane freeway

Convert to four lane expressway

Highway planting restoration

Roadside access improvements

Install signals and left turn lanes

Install signals and left turn lanes

Construct Park-N-Ride

Highway planting restoration

Pavement rehabilitation

Improve signing and striping

Reconstruct and widen freeway

Status as of 4/21/06

/06
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Completed Behind Schedule

To Be CompletedCompleted Ahead of Schedule

2nd QUARTER DELIVERY REPORT 37 Planned Deliveries

www.dot.ca.gov

The California Department of Transportation
Promises to Deliver!

SECOND QUARTER OCTOBER 1 – DECEMBER 31
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2 1C450 TEH 5 $ 320,000

2 25147 TEH 99 $ 3,680,000

2 35940 LAS 395 $ 2,836,000

2 36060 SHA 89 $ 9,074,000

2 36170 TEH 5 $ 6,512,000

2 37780 PLU 70 $ 2,496,000

2 37800 TRI 3 $ 3,857,000

3 1A830 GLE 32 $

3 2C842 SAC $ 2,652,000

3 3555U ED 50 $ 25,010,000

3 3C200 BUT 99 $ 263,000

4 0120J ALA 80 $ 10,000,000

4 0A810 CC 4 $ 2,440,000

4 24680 SM 35 $ 2,367,000

4 24693 SCL 101 $ 1,526,000

4 24904 ALA 238 $ 87,000,000

4 27201 SCL 280 $ 17,587,000

4 28761 SM 1 $ 3,049,000

5 0K110 SB 101 $ 2,103,000

5 0K130 SCR 1 $ 837,000

5 12910 SCR 1 $ 43,536,000

5 48690 MON 68 $ 3,282,000

Highway landscaping

Bridge replacement (scour)

Widen shoulders and
rumble strips

Roadway rehabilitation

Rebuild Northbound/Southbound
safety roadside rest area

Safety roadside rest area

Replace bridge and upgrade rail

Asphalt concrete overlay

Fire, life, safety & Americans with
Disabilities Act (ADA) repairs

Operational improvements

Install traffic signals

Storm water treatment systems

Remove gore signs and replace
with overhead signs

Construct maintenance
vehicle pullouts

Construct maintenance
vehicle pullouts

Widening and rehabilitation

Rehabilitate roadway

Overhead sign upgrade

Median barrier

Median barrier

Widen for merge lanes

Asphalt concrete overlay

Status as of 4/21/06
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Completed Behind Schedule

To Be CompletedCompleted Ahead of Schedule

2nd QUARTER DELIVERY REPORT 37 Planned Deliveries

www.dot.ca.gov

The California Department of Transportation
Promises to Deliver!

SECOND QUARTER OCTOBER 1 – DECEMBER 31
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Total

Asphalt concrete overlay,
widening and realignment

Highway planting restoration

Cold plane pavement and place
rubberized asphalt concrete

Construct soundwalls

Litter removal devices

Widen shoulders and place
rumble strip

Construct truck bypass

Construct managed lanes

Mitigation

Construct median barrier

Landscaping and scenic
beautification

Install concrete median barrier
and upgrade bridge rail

Widen off-ramp

Improve shoulder, restripe and
improve illumination

Drainage improvement and
open graded asphalt concrete

6 3829U KER 41 $ 19,915,000

7 17990 LA 47 $ 1,549,000

7 21420 LA 2 $ 14,292,000

7 22440 LA 170 $ 8,140,000

7 2266A LA 5 $ 9,267,000

9 31970 INY 395 $ 4,615,000

10 47080 ALA 580 $ 15,300,000

11 08094 SD 15 $ 37,900,000

11 25620 IMP 78 $ 1,530,000

11 25920 SD 76 $ 3,720,000

11 26350 IMP 8 $ 487,000

12 0C070 ORA 1 $ 2,700,000

12 0E740 ORA 5 $ 3,100,000

12 0G050 ORA 91 $ 1,360,000

12 0G070 ORA 73 $ 1,560,000

$ 357,904,000

Status as of 4/21/06
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Completed Behind Schedule

To Be CompletedCompleted Ahead of Schedule

3rd QUARTER DELIVERY REPORT 72 Planned Deliveries

www.dot.ca.gov

The California Department of Transportation
Promises to Deliver!

THIRD QUARTER JANUARY 1 – MARCH 31
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1 29770 MEN 20 $ 8,686,000

1 38570 MEN 1 $ 35,000,000

1 40960 DN 199 $ 6,361,000

1 45420 VAR VAR $ 52,000

2 0C910 TRI 299 $ 1,400,000

2 1C170 SHA 299 $ 1,260,000

2 31120 SIS 161 $ 8,507,000

2 35990 SIS 97 $ 4,518,000

2 37460 PLU 70 $ 1,900,000

2 38160 LAS 395 $ 19,850,000

2 39130 SHA 44 $ 1,591,000

2 39750 SHA 44 $ 230,000

3 0C770 PLA 80 $ 22,118,000

3 0E680 YOL 5 $ 3,740,000

3 0E800 ED 50 $ 500,000

3 1A530 NEV 20 $ 19,420,000

3 1C972 PLA 267 $ 2,800,000

3 29090 PLA 28 $ 2,836,000

3 3C060 YUB $ 3,620,000

3 4A570 YUB 70 $ 2,120,000

4 0A130 SCL 85 $ 3,312,000

4 0C690 ALA 680 $ 9,616,000

Roadway rehabilitation

Replace bridge

Curve realignment

Pacific coast bike signs

Curve improvement

Improve sight distance

Replace bridge

Roadway rehabilitation

Safety roadside rest area

Shoulder widening and
rumble strips

Curve improvement and
shoulder widening

Highway planting

Pavement and drainage
rehabilitation

Plant establishment and
protection

Thrie beam median barrier

Realignment and widening

Water quality improvements

Construct warehouse

Water quality and drainage
improvement

Construct two-way left turn lane,
widen and add shoulders

Restore planting and upgrade
irrigation
Grind existing pavement and
place overlay

10/1/05 1/1/06 10/1/05 1/1/06

Status as of 4/21/06



Completed Behind Schedule

To Be CompletedCompleted Ahead of Schedule

3rd QUARTER DELIVERY REPORT 72 Planned Deliveries

www.dot.ca.gov

The California Department of Transportation
Promises to Deliver!

THIRD QUARTER JANUARY 1 – MARCH 31 Status as of 4/21/06
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4 0C860 SON 37 $ 2,513,000

4 1123U SM 1 $ 181,302,800

4 16361 ALA 260 $ 15,159,000

4 1A870 MRN 101 $ 170,000

4 22614 MRN 101 $ 17,272,000

5 0C540 MON 1 $ 5,258,000

5 0E240 MON 183 $ 7,983,000

5 0G410 SCR 17 $ 4,326,000

5 0G770 SB 101 $ 3,078,000

5 0J940 SCR 1 $ 2,707,000

5 OL110 SLO 101 $ 500,000

5 OM320 MON 1 $ 900,000

5 45260 SLO 41 $ 4,287,000

5 46860 SLO 46 $ 3,811,000

5 47481 SB 101 $ 768,000

6 0A510 KER 58 $ 765,000

6 0A860 KER 99 $ 2,884,000

6 29330 MAD 99 $ 34,114,000

6 34234 FRE 180 $ 1,379,000

6 34244 FRE 180 $ 2,790,000

6 36460 KIN 41 $ 4,394,000

6 46360 KER 58 $ 8,140,000

Asphalt concrete surfacing

Construct tunnel

Tunnel lighting

Native plant revegatation

Construct HOV lane gap closure

Construct retaining wall

Pavement rehabilitation

Shoulder and lane widening

Highway planting restoration

Concrete barrier

Plant native trees

Construct soft median barrier
and pullouts
Extend truck passing lanes and
widen shoulder

Construct earth buttress
embankment

Replacement planting

Tree planting

Construct median barrier

Expressway to freeway with
interchange

Highway planting

Highway planting

Asphalt concrete overlay and
shoulder widening
Replace pavement, overlay and
median barrier

Delivery Delay Requested by
Regional Transportation Authority



Completed Behind Schedule

To Be CompletedCompleted Ahead of Schedule

3rd QUARTER DELIVERY REPORT 72 Planned Deliveries

www.dot.ca.gov

The California Department of Transportation
Promises to Deliver!

THIRD QUARTER JANUARY 1 – MARCH 31 Status as of 4/21/06
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3/1/06

6 49020 TUL 99 $ 4,774,000

6 49750 FRE 168 $ 2,904,000

7 0510C LA 5 $ 340,000

7 22030 LA 710 $ 2,034,000

7 2267A LA 10 $ 8,500,000

7 23131 LA 2 $ 15,800,000

7 23230 LA 101 $ 2,645,000

7 2324A LA 5 $ 1,545,000

7 2324F VEN 33 $ 1,061,000

7 23730 LA 710 $ 1,972,000

8 0A423 SBD 15 $ 21,494,000

8 0C180 SBD 215 $ 4,016,000

8 0E910 SBD 247 $ 1,470,000

8 38420 SBD 10 $ 10,663,000

8 45661 RIV 91 $ 18,905,000

10 0H520 SJ 99 $ 1,751,000

10 3A120 SJ 5 $ 3,378,000

11 06484 SD 15 $ 5,200,000

11 07280 SD 78 $ 7,426,000

11 09189 SD 125 $ 2,600,000

11 16573 SD 78 $ 3,390,000

11 23850 SD 252 $ 2,609,000

Remove bridge

Construct median barrier

Landscaping

Pavement preservation

Litter removal devices

Litter removal devices

Roadside access improvement

Remove and replace
diseased trees

Remove and replace
diseased trees
Upgrade metal beam guardrailing
to concrete barrier

Pavement rehabilitation

Upgrade median barrier to
concrete barrier
Signalize intersection and left
turn pockets

Traffic management systems
and ramp widening

Replace overcrossing

Install new signals

Northbound widening

Noise mitigation

Pavement rehabilitation

Mitigation planting

Widen bridge and upgrade
bridge rails

Pavement rehabilitation



Completed Behind Schedule

To Be CompletedCompleted Ahead of Schedule

3rd QUARTER DELIVERY REPORT 72 Planned Deliveries

www.dot.ca.gov

The California Department of Transportation
Promises to Deliver!

THIRD QUARTER JANUARY 1 – MARCH 31 Status as of 4/21/06
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Total

11 26490 SD 5 $ 1,258,000

12 0C550 ORA 133 $ 1,588,000

12 0C983 ORA 73 $ 1,000,000

12 0F741 ORA 1 $ 940,000

12 0F950 ORA 5 $ 8,000,000

12 0G630 ORA 74 $ 1,900,000

$ 603,100,800

Bicycle facility

Pavement rehabilitation

Storm water filters

Roadway street lighting

Reconstruct pavement

Place soft barrier and restore
shoulder



Completed Behind Schedule

To Be CompletedCompleted Ahead of Schedule

4th QUARTER DELIVERY REPORT 49 Planned Deliveries

www.dot.ca.gov

The California Department of Transportation
Promises to Deliver!

FOURTH QUARTER APRIL 1 – JUNE 30 Status as of 4/21/06
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Curve improvement

Rehabilitate roadway and
realign curves

Install median barrier

Intersection improvements

Realign highway

Roadway rehabilitation

Roadway rehabilitation

Remove gore signs and replace
with overhead signs
Upgrade traffic barrier and
guardrail end terminals

Upgrade metal beam guard rail

Asphalt concrete resurfacing,
slab replacement and grinding

Asphalt concrete resurfacing,
and slab replacement

Grind and replace pavement

Replace failed slabs

Replace slabs and grind
pavement

Mitigation planting

Construct truck climbing lane

Highway planting restoration

Improve curve alignment and
widen shoulders

Roadway widening and
rehabilitation
Upgrade metal beam barrier to
concrete barrier

Upgrade metal beam barrier to
concrete barrier

1 41180 MEN 20 $ 2,200,000

1 4146V LAK 20 $ 19,134,000

1 43840 HUM 101 $ 13,760,000

2 32802 SHA 273 $ 2,096,000

2 37050 SHA 299 $ 5,305,000

3 0A632 NEV 80 $ 65,562,000

3 1A97W COL 20 $ 19,907,000

4 0A800 ALA 13 $ 5,305,000

4 0A890 NAP 12 $ 2,483,000

4 0A900 MRN 1 $ 2,206,000

4 0C720 CC 4 $ 11,242,000

4 0C830 SOL 505 $ 14,750,000

4 0C920 SF 101 $ 8,281,000

4 0C950 SM 101 $ 13,500,000

4 0C960 SM 280 $ 27,318,000

4 0T14F SOL 37 $ 441,000

4 17240 ALA 84 $ 22,576,000

4 17493 SCL 152 $ 5,839,000

4 1A390 SON 12 $ 1,618,000

4 26960 CC 24 $ 36,484,000

4 27052 SCL 280 $ 14,640,000

4 27083 SM 280 $ 36,495,000

6/30/06

4/1/06

5/1/06 5/1/06

4/1/06

6/1/06

6/1/06 6/1/06

6/1/06

6/1/06

6/1/06

6/1/06

6/1/06

4/1/06

6/1/06

6/1/06

4/1/06 6/1/06

6/1/06

4/1/06



Completed Behind Schedule

To Be CompletedCompleted Ahead of Schedule

4th QUARTER DELIVERY REPORT 49 Planned Deliveries

www.dot.ca.gov

The California Department of Transportation
Promises to Deliver!

FOURTH QUARTER APRIL 1 – JUNE 30
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Install overhead guide signs

Overlay existing surface, widen
shoulders and modify drainage

Modify ramp intersection and
existing traffic signals

Replace bridge

Bridge rehabilitation

Roadway rehabilitation

Mitigation planting

Upgrade and repair facilities

Pavement rehabilitation

Widen freeway for high
occupancy vehicle lane

Construct high occupancy
vehicle lane

Modify interchange

Widen off ramp

Regrade the median

Remove and replace diseased
trees

Widen existing off ramp

Widen to four lane expressway

Environmental mitigation

Regrade median and install
barrier

Construct barrier

Construct expressway on new
alignment

Construct new freeway

4 27100 SOL 80 $ 3,387,000

4 27212 CC 4 $ 7,543,000

4 27510 SOL 80 $ 1,507,000

4 44630 SOL 84 $ 2,836,000

4 4C080 SOL 80 $ 18,323,000

5 0A490 SB 166 $ 17,331,000

5 28281 SB 150 $ 250,000

5 46410 MON 101 $ 4,025,000

5 49180 SCR 152 $ 12,483,000

7 12942 LA 60 $ 22,000,000

7 1294U LA 60 $ 70,000,000

7 18850 LA 134 $ 26,793,000

7 18880 LA 405 $ 1,220,000

7 2324E LA 210 $ 1,591,000

8 0C040 SBD 15 $ 10,643,000

8 0C070 SBD 15 $ 1,350,000

8 1A910 SBD 15 $ 6,711,000

9 21460 INY 395 $ 31,660,000

10 04995 AMA 49 $ 1,339,000

10 0F300 SJ 99 $ 12,100,000

10 36250 CAL 4 $ 18,590,000

11 09182 SD 905 $ 131,366,000

Status as of 4/21/06

6/1/06

6/30/06

6/30/06

4/1/06

5/1/06 5/1/06

4/1/06

6/1/06 6/1/06

4/3/06 5/5/06

4/3/06 5/5/06

4/14/06

4/3/06

5/1/06 6/2/06

4/3/06
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To Be CompletedCompleted Ahead of Schedule

4th QUARTER DELIVERY REPORT 49 Planned Deliveries

www.dot.ca.gov

The California Department of Transportation
Promises to Deliver!

FOURTH QUARTER APRIL 1 – JUNE 30
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Total

Construct commercial vehicle
enforcement facility

Widen roadway

Construct grade separation

Highway planting restoration

Improve drainage

11 25650 SD 188 $ 662,000

12 04320 ORA 74 $ 27,575,000

12 05621 ORA 90 $ 27,298,000

12 0C870 ORA 5 $ 1,650,000

12 0G760 ORA 91 $ 2,900,000

$ 794,275,000
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